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“ FAIRMONT €O ' ' R
ONT, MARION COUNTY, WV 26554 o
fLA REMOVAL ACTION '

"DENNIS CARNEY, CHARLIE KLEEMAN,,.:

.. GREGG CRYSTALL, ERD/OERR

L I. 'SITUATION (MONDAY, 08/28/95, 1500 nouns; L T
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| ' D.
S IT. ACTIONS TAREN & . - - | T
S "ERCS CONTINUED PREP OF AREA AROUND OXIDATION pouos Fie AND

. #2 FOR SLUDGE SOLIDIFICATION AND LOAD~OUT OPS. . - .
 ERCS CONTINUED DUST CONTROL MEASURES- AS NEEDED. o
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- PERSONNEL ON SCENE: EPA-3, ERCS-11, TAT-2. _

WEATHER ON SCENE: PARTLY SUNNY . AND WRRH, TEMPS IN THE
~LOW 80’/s., - .
AGENCY - COSTS AS OF 08/28/95 f _ 'f.'gvf CEILING "'

" EPA (DIRECT). $ 146,525 ©.'$ 200,000
EPA (INDIRECT) 233,081 . - 360,000 '
_TAT. . 466,741 - - ' . - 600,000 .
"ERCS . 4, 392,892, - 8,005,114
COTHER N A AR
_‘UNALLOCATED - . 4,038,080

| .%5,239 639;' e '$13,203, 194
osc POWELL ON-SITE 0 DIRECT REMOVAL OPERATIONS.

ERC COMPLETED INSTALLATION OF SILT BARRIER FENCE AROUND .
NORTH LANDFILI, AND BREEZE WASHOUT AREA. SILT FENCE REPAIR ‘

R  :‘HAS BEGUN AT VARIOUS SITE DROP BOXES AND DROP INLETS.
S » PR

ERCS  RECEIVED ‘APPROXIMATELY 500 TONS OF 3/4 TO 1°1/2" "
ETONE  FROM SALERNO TRUCKING. ERCS ALSQ RECIEVED 2, 000 '

. LINEAR FEET OF GEOTEXTILE FABRIC. -
'ERCS. INSTALLED GEOTEXTILE FABRIC ON ACCESS ROUTES AND '

- TURNAROUND AREAS FOR FUTURE T&D OF OXIDATION POND =

- SLUDGES. ERCS SPREAD DELIVERED STONE ﬁND COMPACTED THE

. STONE WITH A ROLLER.

_ONE OF TEE TRUCKS FROM SALERNO TRUCKING EXPERIENCED _
. MECHANICAL FAILURE AND DAMAGED ITS HYDRAULIC SYSTEM. .\‘,
N ERCS CONTAINED THE SMALL AMOUNT OF OIL SPOILED WITH OIL .

ERCS PULLED BACK 6-12' OF SLUDGE FROH OXIDATION POND fl '

WITH A TRACKHOE FOR DEWATERING PURPOSES.~ -

'III. FUTURE PLANS
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_TAT AWAITS THE COMPLETE AND FINALIZED PACKAGE OF RESULTS o
_FROM OXIDATION POND #2 COMPOSITE SAMPLE. FROM WESTON REAC. -
"ERCS AWAIT BIDS FOR CALCIUM OXIDE, KILN DUST, AND PIG, -

.. ERCS TO CONTINUE DUST CONTROL HEASURES AND CONTINUE SITE
'GRADING OPERATIONS TO IMPROVE STORMWATER DRAINAGE.

-~ ERCS TO CONTINUE EROSION CONTROLS IN NORTH LANDFILL AREA : '
- ERCS TO CONDUCT SOLIDIFICATION OF OX PORD fl SBUDGES AND L

 ARRANGE T&D OF SOLIDIFIED SLUDGES.; ' S




'*75ff;jj;nncs AND TAT AWAITING ANALYTICAL DATA FROM WATBR SAMPLES :
. TO FORWARD TO REAC FOR USE IN DETERMINING POTENTIAL . '
: TREATMENT OPTIONS..

. ~G. - ERCS TO FINISH DECON AND RELOCATE. TAG-ALONG TRAILER WITH »f* }f]‘

o ‘_SUPPORT EQUIPMENT TO OX POND AREA.
=__‘?H. - ~ERCS TO FINISH INSTALLATION OF 1" WATERLINE. sl
-J' «. - TAT TO REVIEW POST ENGINEERING REPORTS DEVELOPED BY EZRCS, _
e '_ TO.. INCLUDE VOLUMETRIC FLOW RATES FOR SI'I'E DRAINAGE AREAS.
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